
StarSync Network Plan

Release 0.0.0

Author(s): DATRO Consortium

Apr 07, 2026

CONTENTS

1	Document Information	1
1.1	Release Notes	1
1.2	Introduction	1
1.3	Phase 1: Sync Infrastructure	2
1.4	Phase 2: Documentation and Publication	2
1.5	Progress Tracking	2
1.6	Success Criteria	2
1.7	Issue Management	3
1.8	Document Author(s):	3

DOCUMENT INFORMATION

1.1 Release Notes

Version	Date	Description
0.0.0	Apr 07, 2026	Initial plan for StarSync Network project

1.1.1 0.0.0 (Apr 07, 2026)

Initial Release

Documents the execution plan for the StarSync Network project, including phase breakdown, task assignments, time-lines, and success criteria.

1.2 Introduction

This plan document provides the execution strategy for the StarSync Network project. It builds upon the Mandate (requirements) and Brief (approach) to provide an actionable, phased plan with specific tasks, resource assignments, and success criteria.

1.2.1 Project Summary

The StarSync Network establishes automated repository synchronization across multiple development endpoints using GitHub as the central hub. Changes detected on any endpoint are automatically committed, pushed to GitHub via pull request, and the PR URL is delivered to the client via Telegram. Remote changes are pulled automatically. Failures trigger autonomous agent recovery.

1.2.2 Resource Assignment

Resource	Location	Role
Local Agent	This laptop	Primary executor, doc writer, build, deploy
Laptop Cron	~/hermes/ scripts	Automated sync every 5 minutes
AWS Sync	13.135.142.244	Remote endpoint sync deployment
Telegram Bot	8107308256	PR delivery notifications
GitHub PAT	Stored in .env	Authentication for push, PR creation

1.3 Phase 1: Sync Infrastructure

Duration: 10 minutes **Executor:** Local AI Agent (this session) **Status:** Completed

1.3.1 Task Breakdown

1.3.2 Phase 1 Outcome

- Cron jobs active on laptop and aws-command
- Sync detects changes every 5 minutes
- PR URLs delivered to client Telegram
- Agent fallback configured for self-healing
- Skips repos with >500 uncommitted changes (datro excluded temporarily)

1.4 Phase 2: Documentation and Publication

Duration: 20 minutes **Executor:** Local AI Agent **Status:** In Progress

1.4.1 Task Breakdown

1.4.2 Deliverable Paths

Each document compiles to:

- **HTML:** consortium_projects/{doc}_starnetwork/latest/build/html/en/
- **PDF:** consortium_projects/{doc}_starnetwork/latest/build/pdfs/en/

Preview will be available at: https://library.datro.xyz/consortium_projects/{doc}_starnetwork/latest/build/html/en/ (after Cloudflare Pages builds the PR)

1.5 Progress Tracking

1.5.1 Method

Progress is tracked via this document. Each task status is updated as work proceeds. Completion criteria are defined per phase.

1.5.2 Progress Table

Overall Project Progress: **52%** (7/13 tasks complete, 1 in progress)

1.6 Success Criteria

1.6.1 Phase 1 Success Criteria

- [x] Sync script runs successfully on laptop (exit code 0 or 2)
- [x] Sync script runs successfully on aws-command (exit code 0 or 2)
- [x] Cron jobs installed and active on both endpoints
- [x] Telegram notification sends PR URL when PR is created
- [x] Agent fallback script exists and is executable

- ☒ static/ui pushed from aws-command to GitHub (PR #264 created)

1.6.2 Phase 2 Success Criteria

- ☐ All four documents (Mandate, Brief, Plan, Highlight) written in RST
- ☐ Sphinx HTML build succeeds for all documents (English)
- ☐ Sphinx PDF build succeeds for all documents (English)
- ☐ .treeview.json updated in consortium_projects directory
- ☐ PR created with preview link to Cloudflare-rendered docs
- ☐ Client can view docs at preview URL before approving merge
- ☐ Honcho memory provider configured (API key set, plugin installed)

1.6.3 Full Project Success Criteria

- ☐ Changes made on any endpoint propagate to GitHub within 5 minutes
- ☐ PR with preview URL created automatically
- ☐ Telegram notification received by client
- ☐ Failed sync attempts trigger agent self-recovery
- ☐ All docs compiled and published to library.datro.xyz

1.7 Issue Management

Issues are tracked below as they arise during project execution.

1.7.1 Open Issues

1.7.2 Resolved Issues

None yet.

1.8 Document Author(s):

DATRO Consortium - Second Brain (AI)