
StarSync Network Highlight Report

Release 0.0.0

Author(s): DATRO Consortium

Apr 07, 2026

CONTENTS

1	Document Information	1
1.1	Release Notes	1
1.2	Project Summary	1
1.3	Outcomes vs Plan	1
1.4	Issues Logged	2
1.5	Lessons Learned	2
1.6	Approval	3
1.7	Document Author(s):	3

DOCUMENT INFORMATION

1.1 Release Notes

Version	Date	Description
0.0.0	Apr 07, 2026	Initial highlight report for StarSync Network project

1.1.1 0.0.0 (Apr 07, 2026)

Initial Release

Reports on the outcomes of the StarSync Network project execution, comparing actual results against the planned objectives and identifying lessons learned.

1.2 Project Summary

1.2.1 Overview

The StarSync Network project was executed on April 07, 2026 with the goal of establishing automated repository synchronization across multiple development endpoints. The project deployed a cron-based sync infrastructure on two reachable machines (laptop and Command AWS), with GitHub as the central hub.

1.2.2 Scope vs Actuals

1.3 Outcomes vs Plan

1.3.1 WP1: Sync Script Development and Deployment (25% effort)

Planned: Write and deploy sync script on laptop with cron **Actual:** Completed. repo-sync.sh deployed with full feature set including change detection, auto-commit, push, PR creation, Telegram notifications, and remote pull.

Status: :green: **COMPLETE**

1.3.2 WP2: Remote Deployment on AWS (15% effort)

Planned: Deploy via SSH to aws-command **Actual:** Completed successfully. Sync script and cron installed on 13.135.142.244 via SSH with paperclip-hermes-nvidia-key.pem.

Status: :green: **COMPLETE**

1.3.3 WP3: Telegram Integration (15% effort)

Planned: Send PR URLs via Telegram **Actual:** Completed and verified. Messages sent successfully with HTML formatting and clickable GitHub links.

Status: :green: **COMPLETE**

1.3.4 WP4: Agent Fallback (15% effort)

Planned: Hermes agent in YOLO mode for self-healing **Actual:** repo-sync-agent.sh deployed. Calls hermes chat --profile reposync --yolo when sync fails. Not yet triggered (no failures occurred).

Status: :yellow: **CONFIGURED, NOT YET TRIGGERED**

1.3.5 WP5: static/ui Push (15% effort)

Planned: Push 432 files from aws-command to GitHub **Actual:** Completed. static/ui folder committed and pushed to branch feature/add-static-ui. PR #264 created on GitHub targeting gh-pages.

Status: :green: **COMPLETE**

1.3.6 WP6: Documentation (15% effort)

Planned: Mandate, Brief, Plan, Highlight Report in library format **Actual:** All four documents written in RST format. Sphinx builds pending.

Status: :yellow: **RST COMPLETE, BUILD IN PROGRESS**

1.4 Issues Logged

1.4.1 Issue Register

1.4.2 Summary

- **Total Issues:** 5
- **Resolved:** 1
- **Open:** 3 (High: 2, Medium: 2)
- **Blocked by upstream:** 1 (Honcho API)

1.5 Lessons Learned

1.5.1 Technical

1. **Disk space awareness** – Old Sphinx builds were consuming significant disk space on /home. Clearing them freed 375MB. Recommendation: run build cleanup as part of the sync process or add a cron job for periodic build artifact cleanup.
2. **Herd immunity for sync** – Skipping repos with >500 changes proved effective. The sync continued working for all other repos rather than failing entirely due to one problematic repository.
3. **SSH key management** – Using paperclip-hermes-nvidia-key.pem for AWS authentication worked reliably. No authentication failures during deployment.
4. **Package naming** – The pip package for Honcho memory is honcho-ai not honcho. The honcho package on PyPI is a Process Manager (Foreman clone). This ambiguity caused an initial installation error.

1.5.2 Process

5. **Documentation order** – Writing documents in Mandate → Brief → Plan → Highlight order proved effective. Each document builds on the previous one and follows a logical flow from requirements to outcomes.
6. **Telegram as notification layer** – Telegram delivered PR URLs reliably and quickly. HTML formatting makes messages clear with clickable links. This is a proven channel for agent-to-human communication.
7. **Agent fallback value** – While not yet triggered, the architecture is sound. The ability for cron failures to automatically spawn an agent in YOLO mode means zero-touch recovery for most sync issues.

1.5.3 Recommendations

8. **Add build step to sync** – Include Sphinx build as part of the sync script so doc changes are compiled automatically.
9. **Monitor disk usage** – Add disk space check to the sync script and alert if /home exceeds 90% usage.
10. **Reach aws-ai** – Resolve SSH connectivity to the AI AWS endpoint to complete the three-node star network.

1.6 Approval

Role	Name
Project Sponsor Senior User Senior Supplier	Client (unclehowell) Client (unclehowell) DATRO Consortium - AI

1.6.1 Sign-off

Role	Date	Signature
Project Sponsor Senior User Senior Supplier		

1.7 Document Author(s):

DATRO Consortium - Second Brain (AI)